

NYC66 15 JUNE 1960

TO KOERNER

FM GEIGER

12:05PM..

BELIEVE OUR CAPITAL FIGURES AGREE QUITE CLOSELY.  
REFERRING AGAIN TO YOUR MUN 49 13 JUNE, WE ARE COVERING COLLINS  
AUTOMATIC EQUIPMENT HERE. SUGGEST GUARD STEPS AND OTHER  
QUESTIONABLES REMAIN UNCOMMITTED UNLESS YOU ARE CERTAIN THEY  
CAN BE DONE AND NEED THEM AS REPLACEMENT FOR NON-FINISHERS.  
USE THE WHIP ON THE WELL AND RHOMBIC. IF, IN SPITE OF  
EVERYTHING, THEY ARE NOT COMPLETE BY JUNE 30, GET AN ESTIMATE  
OF PERCENTAGE WORK COMPLETED. OBTAIN INVOICES FOR THIS AMOUNT  
AND LET ME KNOW BY TELETYPE AMOUNT OUTSTANDING SO THIS CAN BE  
SALVAGED. YOU WILL, HOWEVER, HAVE TO PAY REMAINDER FROM NEXT  
YEAR.

INTEND TO LEAVE COLLINS RECEIVER ORDER STAND FOR  
PAYMENT NEXT YEAR AS PRE-PURCHASE OF HUBER AND OTHER ITEMS SHOULD  
BALANCE.

BELIEVE YOU SHOULD FOLLOW UP YOUR RFEA 16 7 JUNE AND OUR  
FREA 30 7 JUNE TO DETERMINE WHETHER 522B IS ACTUALLY  
AVAILABLE FOR JUNE DELIVERY AND WHAT PRICE IS.  
THIS MIGHT BE NEEDED IN TAIL-END BALANCING OPERATIONS.

IF YOU AND CHARLIE STICK TO ESTIMATES, YOU WILL HAVE  
THE GERMANY CAPITAL NAILED DOWN VERY WELL.  
THANKS FOR THE HELP.  
END MSG